


July 5, 2021	Job No. / Project	Project Manager	Operations/ Contractor Lead	2021																			
				March	April	May	June	July	August	Sept.	Oct.	Nov.											
 <p><b>Brown County Public Works</b> Project Milestone Schedule</p> <p><b>Task Key:</b></p> <ul style="list-style-type: none"> <li>■ = Task Completed</li> <li>■ = Task Past Completion Date</li> <li>■ = BC Grading Construction</li> <li>■ = BC Ditching/Grading Construction</li> <li>■ = BC Paving Reconditioning</li> <li>■ = BC Bridge/Concrete</li> <li>■ = BC Electrical</li> <li>■ = Shoulder &amp; Paint</li> <li>■ = Night Work</li> <li>■ = Contractor Construction</li> <li>• BCG - Brown County Grading Crew</li> <li>• BCD - Brown County Ditching Crew</li> <li>• BCP - Brown County Paving Crew</li> <li>• CPI - Culvert Pipe Installation</li> <li>• PCC - Concrete Curb Work</li> <li>• S&amp;P - Shoulder &amp; Paint</li> <li>• ELEC - Electrical/Conduit Work</li> </ul>	<b>CTH EA (EA-11)</b> (North of CTH JJ) <i>Drainage</i>	Will	Mike P																				
	<b>New Franken Shop</b> (Parking Lot)	Will	Mike C & Doug																				
	<b>Jail, ME, CTC</b> (Parking Lot)	Paul F	Doug																				
	<b>CTH O (O-14) Stage 1</b> (East River Drive to CTH V) <i>0.20 CL Miles</i>	Cornelius	Mike & Doug																				
	<b>CTH O (O-14) Stage 2</b> (East River Drive to CTH V) <i>0.75 CL Miles</i>	Cornelius	Mike & Doug																				
	<b>CTH O (O-14) Stage 3</b> (East River Drive to CTH V) <i>0.50 CL Miles</i>	Cornelius	Mike & Doug																				
	<b>CTH HH (HH-11)</b> (CTH AAA to Holmgren Way) <i>0.23 CL Miles</i>	Will (Ayles)	Mike C																				
	<b>CTH W (W-15)</b> (CTH G to CTH Z) <i>2.11 CL Miles</i>	Nick (Westwood)	Mike P & Doug																				
	<b>CTH A (A-23)</b> (Church Rd to Beach Ln) <i>Drainage</i>	Will	Mike P & Larry																				
	<b>CTH ZZ (ZZ-22)</b> (1,800' S. of Mallard to 900' N. of Mallard) <i>0.53 CL Miles</i>	Nick (OMNNI)	Contractor & Mike C																				
	<b>Fairgrounds (INTD-27)</b>	Cornelius	Doug																				
	<b>CTH DDD (DDD-1)</b> (CTH DD to French Road) <i>1.84 CL Miles</i>	Cornelius	Doug																				
	<b>CTH ZZ (ZZ-12)</b> (Clay St. to 1,800' South of Mallard Rd) <i>0.39 CL Miles</i>	Nick (OMNNI)	Contractor & Doug																				
	<b>Ditching</b> <i>Drainage</i>	---	Mike C																				
	<b>CTH J (J-23)</b> (CTH M to Harbor Lights Rd) <i>Culverts</i>	Cornelius	Mike P																				
	<b>CTH Z (Z-28)</b> (Fairview Rd to CTH NN) <i>0.02 CL Miles</i>	Will (CORRE)	Mike P																				
	<b>CTH W (W-14)</b> (Kings Rd to CTH G) <i>Culverts</i>	Cornelius	Mike P																				
	<b>CTH ZZ (ZZ-18)</b> (Meadowlark Rd to Masse Ct) <i>Culverts</i>	Nick	Mike C																				
	<b>CTH VV (VV-3)</b> (STH 29/CTH VV Interchange)	Nick (Ayles)	Contractor																				
	<b>CTH M (M-19)</b> (Bridge Over Suamico River) <i>0.07 CL Miles</i>	Will (OMNNI)	Contractor																				
<b>DOT Paving/Patching</b>	DOT	Larry & Doug																					
<b>DOT Bridges</b>	DOT	Larry																					
<b>Brown County Inventory</b>	Brandy	---																					
<b>Truck Harnessing</b> (40 Total)	Jim	---																					

**Project Key:**

<b>Surface Maintenance</b>	Profile mill 2-inches of existing asphalt and pave one (1) new 2.5-inch asphalt mat.
<b>Recondition Project</b>	Mill 4-inches of existing asphalt, repair poor subgrade areas, and pave one (1) new 2.5-inch asphalt binder mat and (1) new 2-inch asphalt surface mat.