
 

Appendix G 
Example South Bridge Connector 

Schedule and Funding Scenario 
 



The schedule depends on availability of funds.
This is an example schedule.  Time frames associated with with each item will vary based on selected alternative.
Assumes that the interchange portion of CTH EB/F - GV/X - Lawrence Drive section is eligible for the Majors Highway Development Program as part of the I-41 Modernization.

Section 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

CTH EB/F - CTH GV/X

CTH EB/F - Lawrence Dr.
(I-41 Interchange Section)

R/W
Utilities

Lawrence Dr. - CTH D
(Railroad Crossing Section)

R/W
Utilities

RR Const.
Const.

CTH D - STH 57 
(Fox River Bridge Section)

R/W
Utilities

 
STH 57 - CTH PP  

R/W
Utilities

Const.
CTH PP - CTH GV/X  

R/W
Utilities

Const.

           Signed Municipal Agreements; Consultant Selection early 2021

Construction

Construction

10/8/2020

Design

Tier 2 env document
Design

Tier 2 env document
Design

Tier 2 env doc. & IAJR

Example South Bridge Connector Schedule 

Tier 1 EIS

Railroad Coordination

Design

Tier 2 env document

Tier 2 env document

Design
County and Municipalities have committed to 

Section 1 (County EB to Lawrence Drive) 
Schedule in coordination with I-41 Brown and 

Outagamie Project
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