


November 6, 2023	Job No. / Project	Project Manager	Operations/ Contractor Lead	2023																		
				March	April	May	June	July	August	Sept.	Oct.	Nov.										
 <p>Brown County Highway Dept. Project Milestone Schedule</p> <p> ■ = Task Completed ■ = Task Past Completion Date ■ = BC Grading Construction ■ = BC Ditching/Grading Construction ■ = BC Paving Reconditioning ■ = BC Bridge/Concrete ■ = BC Electrical ■ = Shoulder & Paint ■ = Night Work ■ = Contractor Construction </p> <p> • BCG - Brown County Grading Crew • BCD - Brown County Ditching Crew • BCP - Brown County Paving Crew • CPI - Culvert Pipe Installation • PCC - Concrete Curb Work • S&P - Shoulder & Paint • ELEC - Electrical/Conduit Work </p>	CTH JJ (JJ-22) (CTH V to Hazen Road) <i>0.77 CL Miles</i>	Paul	Mike C.		PCC	MILL	BCCP	P&S														
	CTH MM (MM-9) (CTH G to Shadow Lane) <i>2.60 CL Miles</i>	Paul	Mike C.			MILL	BCCP															
	CTH MM (MM-8) (CTH G to Shadow Lane) <i>2.60 CL Miles</i>	Paul	WisDOT					FFFFRHH														
	CTH V (V-21) (CTH T to CTH IV) <i>1.97 CL Miles</i>	Paul	Mike C.					MILL	PCCB													
	CTH T (T-36) (STH 29 to Town Line Road) <i>2.50 CL Miles</i>	Paul	Mike C.				CPC	MILL	PCCB	S&S												
	Way-Morr Park (Parks Department) <i>Tennis Courts</i>	Paul	Mike C.						PCCB													
	CTH EB (EB-36) (CTH F - CTH EE) <i>1.10 CL Miles</i>	Paul	Mike C.							MILL	PCCB	P&S										
	CTH J (J-23) (CTH M to Harbor Lights Rd) <i>1.88 CL Miles</i>	Paul	Mike C.							FFM	PCCB	S&S	MILL									
	Museum Parking Lot <i>Parking Lot Reconstruction</i>	Will (Ayres Associates)	Mike C.						ELEC			PCCB										
	Airport Driveway (INTD-47)	Paul	Mike C.									PCCB										
	CTH M (M-21A) (Belmont Rd. to CTH HS) <i>Pond Const. & Belmont Round.</i>	Will (JT Engineering)	Mike C.							GCB	DZOP		GCB	CPC	PCCB							
	CTH W (W-16) (CTH Z to STH 96) <i>2.59 CL Miles</i>	Paul	Mike C.				CPC						MILL	PCCB	S&P							
	Krawczyk Driveway (EB-39)	Paul	Mike C.											BCCG								
	Allen Rd (THUM-9) (HUMBOLDT RD TO NORTH END) <i>0.25 CL Miles</i>	Paul	Mike C.											BCCP								
	CTH HS Trail (VHOW-12) (Ocean Wind St. to CTH EB)	Paul	Mike C.											BCCP								
Fox River Trail Parking Lot (INTD-49) <i>Misc Asphalt Work</i>	Paul	Mike C.											GCB									
Airport Parking Lot (INTD-53)	Paul	Mike C.											GCB			GCB						
STEM Road (INTD-29) <i>0.09 CL Miles</i>	Nick (Robert E. Lee)	Mike C.												BCCG		CPC						
CTH EB (EB-41) (West Point Rd. to Mason St.) <i>0.31 CL Miles</i>	John S. (Westwood Engineering)	Vinton		VINTON (STAGE 1 & 2)		VINTON (STAGE 3 & 4)																
Salt Hauling	Mike P.	---														HAULING						
Brown County Inventory	Alice	---															INV					
Truck Harnessing (40 Total)	Jim	---														6	1 2	1 8	2 4	3 0	3 6	4 0

Project Key:

Surface Maintenance	Profile mill 2-inches of existing asphalt and pave one (1) new 2.5-inch asphalt mat.
Recondition Project	Mill 4-inches of existing asphalt, repair poor subgrade areas, and pave one (1) new 2.5-inch asphalt binder mat and (1) new 2-inch asphalt surface mat.
Reconstruction	Remove existing pavement and/or stone base, culvert and/or bridge replacement, and place new asphalt or concrete.
Concrete Pavement Restoration (CPR)	Remove select deteriorated pavement and replace with new concrete.